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4 Key facts Establishing Free Schools
Key facts
4 annual waves of Schools approved to open so far. 
In September 2013, 93 Schools opened
82,000 places eventual capacity of Free Schools opened so far, expected to 
increase by 62,000 once Schools already approved are open
38 per cent of Free School places are in London
87 per cent of primary places provided in Free Schools opened by 
September 2013 are in districts where forecast need for school 
places is high or severe
£103 million estimated pre- and post-opening financial support to 
Free Schools from 2010 to March 2014
In this report 
2011-12 refers to the financial year (April to March) 
2011/12 refers to the academic or school year (September to August)
174 £743m 24,000
Free Schools opened 
by September 2013
estimated capital 
spending on Free 
Schools to March 2014
estimated number of 
pupils being educated 
in a Free School by 
September 2013
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Summary
Introduction
1 The Department for Education (the Department) launched the Free Schools 
Programme in June 2010. Free Schools are new Academies, set up as all-ability state 
schools, and funded directly by the Department. By September 2013, it had opened 
174 Schools, approving them in three annual ‘waves’. It has a further 116 Schools 
in the pipeline, 105 of which are working towards opening in September 2014. The 
estimated cost of the Programme to March 2014 is £1.1 billion, including £0.7 billion 
capital expenditure.
2 Free Schools are set up following applications from a range of different 
groups including parents, teachers and Academy chains. According to the 
Department, applications for Schools respond to local demand to improve 
education. The Department’s primary aim is to open high quality Schools and it 
expects the Programme to raise standards across the school system through:
•	 increasing local choice for parents;
•	 injecting competition between local schools;
•	 tackling educational inequality; and
•	 encouraging innovation.
3 As Academies, Free Schools are independent of local authorities, and are directly 
accountable to the Secretary of State for Education through a funding agreement. 
Schools have freedoms over their curriculum, the organisation of the school day 
and year, staffing and budgets. Mainstream Free Schools set their own admissions 
arrangements, but, like mainstream maintained schools, are bound to follow the 
Admissions Code.
4 Figure 1 overleaf shows the main roles and responsibilities relating to Free Schools:
a The Department invites and evaluates applications for new Schools and decides 
which Free Schools should open. It provides support to proposer groups working 
to open new Schools, and monitors Free Schools’ educational performance.
b The Education Funding Agency (EFA), an Executive Agency of the Department, 
is responsible for acquiring premises for approved Schools, and for the funding 
and oversight of financial management and governance in open Free Schools. 
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Figure 1
Responsibilities for Free Schools
Source: National Audit Offi ce
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submission 
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Set up
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Runs development 
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5 This report assesses whether the Department has, to date, achieved value for 
money in establishing Free Schools. We have not re-evaluated individual projects. 
Academic performance data is currently limited because the Programme remains 
relatively new. This report therefore addresses:
•	 the Department’s approach to selecting Free Schools (Part One);
•	 the Programme’s costs (Part Two); and
•	 early indications of the performance and oversight of open Schools (Part Three).
Key findings
Selecting Free Schools
6 By implementing the Free Schools Programme at pace the Department has 
achieved clear progress on a policy priority. The Department opened its first 24 Free 
Schools in September 2011, and by September 2013 it had opened 174 Schools. In 
total, the projected capacity of these Schools is nearly 82,000 places. The Department 
anticipates an additional 62,000 places when a further 116 approved Schools are open 
and full. Over a third of Schools opened so far are in London (paragraphs 1.2 and 1.5).
7 Most primary Free Schools are in areas that need extra school places, but 
application levels from areas of high or severe need have been mixed. Addressing 
forecast local need is not a formal objective of the demand-led Programme, but is 
one of the Department’s wider priorities for capital spending. Around 70 per cent of 
estimated primary and secondary places from open or approved Free Schools are in 
districts forecasting some need for places. Free Schools already open are expected to 
provide an estimated 27,000 primary places in districts forecasting high or severe need 
(87 per cent of all primary places in Free Schools) but only 19 per cent of secondary 
places in Free Schools are in such areas. The estimated total capital costs for Schools 
opened in districts with no forecast need for extra school places are at least £241 million 
out of a projected total of £950 million for mainstream Schools. The Department has 
received no applications to open primary Free Schools in half of all districts with high or 
severe forecast need (paragraphs 1.6, 1.7).
8 The Department is assessing and monitoring applications more robustly, 
although some key information is limited. Assessment processes for Wave 1 were 
developmental, providing support for proposers but with significant limitations. The 
Department has incrementally improved its selection and pre-opening processes, 
for example, scoring against published criteria, and has plans to further strengthen 
challenge. However, important information relating to sites, parental demand 
and key staff remains limited during the selection process. Fifteen approved 
projects have been cancelled or withdrawn, mainly because of problems with 
sites or concerns over proposers’ capacity. The Department monitors the risks to 
individual projects, making judgements about the level of risk to accept as schools 
proceed to opening (paragraphs 1.10 to 1.12, 1.19 and 1.21). 
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9 The Department’s selection decisions have focused on individual Schools 
more than on maximising the wider benefits of the Programme compared 
with costs. The Department has primarily sought to open good quality, sustainable 
Schools. Overall, 23 per cent of higher-scoring applications have been rejected, mostly 
on practical grounds, such as overlaps with other applications in the same area. The 
Department’s consideration of factors linked to its wider objectives has not affected the 
proportion of Schools opening in the most deprived areas, or areas of high or severe 
need for school places. In considering the latest wave of applications, the Department is 
scoring applications’ impact on such need and against the quality of other local schools. 
Cost has not been fully integrated into decisions about which applications to approve, 
primarily because cost information is constrained by uncertainty over sites (paragraphs 
1.7, 1.8, 1.13 to 1.17).
Programme costs
10 The Department initially underestimated the total capital funding needed 
to establish Free Schools. It bid for £900 million in the 2010 Spending Review for 
Free Schools’ premises, but could only earmark £450 million following a tough capital 
settlement. It subsequently increased this to £1.5 billion, just over 8 per cent of its 
total capital budget, through additional funds from HM Treasury and savings in other 
capital budgets. At £6.6 million per School, the average unit cost of premises is more 
than double its original aggressive planning assumption. In May 2011, it revised its 
assumptions, which now reflect actual costs (paragraphs 2.3 and 2.4).
11 New approaches have led to much lower average construction costs than 
in previous programmes, but the Department faces a rising capital cost trend. 
The Department used existing properties, reduced building specifications and smaller 
space standards to help reduce construction costs by, on average, 45 per cent. Total 
capital costs per school place rose on average by 35 per cent by Wave 3, mainly due to 
the location of more secondary schools in regions where property costs are high, and 
the inclusion of Special and Alternative Provision Schools with higher costs per place. 
Eighteen per cent of Schools (27) had capital costs of over £25,000 per place; 14 of 
these were mainstream schools. The Department also paid almost £27 million above its 
valuations for half of the cases where it acquired a freehold. These valuations provide an 
indication of a property’s market value, based on past sales of similar properties and on 
the property’s existing use (paragraphs 2.5 to 2.10).
12 Forecast capital costs highlight the level of uncertainty in earlier indicative 
estimates, and there have been some increases in budgets approved later in the 
process. The latest capital costs for 60 per cent of Wave 2 and 3 Schools are forecast to 
be higher than the indicative estimates prepared when these applications were approved. 
The Department has taken steps to improve the robustness of these estimates from 
Wave 4 onwards. The Department sets firm budgets during the pre-opening phase, once 
sites have been identified. It has increased these budgets for 24 Wave 2 and 3 Schools 
(20 per cent), at a total cost of £13.6 million (paragraphs 1.17, 2.11 and 2.12).
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13 The Department has been willing to incur additional costs to avoid delays 
in opening Schools, making judgements about acceptable levels of cost on a 
case-by-case basis. Approximately 60 per cent of Schools (107) opened in temporary 
premises so they could open in September, at a cost of at least £27 million. In contrast, 
it has delayed opening seven planned Schools because it judged that permanent 
premises could not be found at an acceptable cost (paragraphs 2.7 and 2.11).
14 Free Schools’ core day-to-day funding is provided on a broadly equivalent 
basis to other types of school. The Department incurs additional costs, including 
funding to local authorities for some pupils moving to Free Schools. Its temporary 
method for Free Schools’ main revenue funding, before wider changes were introduced 
in 2013-14, did not give Free Schools a systemic advantage. Due to time-lagged funding, 
over three years the Department has provided local authorities with an estimated 
£80 million of school funding for pupils who subsequently moved to Free Schools, 
which it has not recovered (paragraphs 2.14 to 2.16).
Early indications of performance and oversight
15 By the end of October 2013, 25 Free Schools had been inspected by Ofsted, 
with 18 assessed as ‘good’ or ‘outstanding’, and two rated as ‘inadequate’. The 
Department is responsible for monitoring Free Schools’ educational performance. New 
Free Schools do not yet have a track record of exam results. Ofsted inspects all Free 
Schools within two years of opening, and judged four Wave 1 schools to be ‘outstanding’, 
14 ‘good’, five ‘requires improvement’, and one ‘inadequate’: the Discovery New School. 
In October 2013, Ofsted inspected Al-Madinah, a Wave 2 School, after concerns raised 
with it and the Department. It was judged ‘inadequate’ (paragraphs 3.1 to 3.3 and 3.9).
16 The Department and Education Funding Agency assess risk and monitor 
financial management and governance in Free Schools. Their approach has 
evolved and will need to develop further to manage emerging risks as the 
Programme grows. There is inevitable uncertainty about how some new Free Schools 
will perform in practice. In common with all Academies, the Department’s approach to 
oversight emphasises Schools’ autonomy and responsibility for financial management 
and governance. The Department recognises that some Schools will not meet its 
expectations, and investigations have highlighted financial management concerns at two 
Free Schools: Al-Madinah and Kings Science Academy. The Department has developed 
a more structured approach to intervention over time, introducing a new framework in 
September 2013 to support the professional judgement of Agency staff. Monitoring is 
informed by other parties including whistleblowers and relies on timely compliance by 
Schools. As the Programme grows, more systematic data analysis will be needed to 
identify and manage emerging risks (paragraphs 3.6 to 3.9).
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17 Some Free Schools have not attracted as many pupils as they planned in their 
first year. New Schools may naturally take time to reach capacity, depending on their 
planned expansion rate and recruitment performance. Overall, Free Schools have opened 
with three-quarters of planned admissions in their first year, but there have been significant 
variations between years and between Schools in each year. Pupil recruitment against 
planned admissions has improved after the first year. Schools opening in temporary 
accommodation or signing their funding agreement closer to their opening date were more 
likely to have unfilled places (paragraphs 3.10, 3.11).
18 The Department has not made full use of a growing evidence base to 
enhance its programme management. The Programme’s increasing scale provides 
more information on how Free Schools are operating in practice. We found that 
Schools are using some freedoms available to them and are developing different 
pupil characteristics from neighbouring schools. The Department does not routinely 
capture data on Schools’ use of freedoms or the pattern of local demand. It has yet to 
fully consider which factors have most impact on School performance, for example, 
occupancy trends or the departure of head teachers. It has also yet to determine a full 
set of indicators to assess the impact of open Free Schools on other education provision 
in an area, or value for money (paragraphs 3.11 to 3.17).
Conclusion on value for money
19 By opening 174 Free Schools since 2010, with more Schools in the pipeline, 
the Department has made clear progress in delivering a policy priority. Many new 
Schools have been established quickly and at relatively low cost, and the Department’s 
assessment of applications has improved. The Department aims to open high quality, 
sustainable Schools. The Programme’s success and value for money depend on how 
Free Schools perform in the future. To date, the primary factor in decision-making has 
been opening Schools at pace, rather than maximising value for money. The Department 
will need to exert more control to contain a rising cost trend. Its ability to fully integrate 
cost when selecting Schools has been limited by uncertainty over sites, and its wider 
objectives have not yet had a clear and consistent impact on decisions. It is seeking to 
address these points in the latest waves of the Programme.
20 To safeguard its £1.5 billion planned investment, oversight of open Schools will 
need to systematically respond to emerging risks, and the overall governance framework 
may require review in the light of experience, including the problems identified in a few of 
these early Schools.
21 The Department has asked us to record that it believes it has struck an appropriate 
balance between pace and value for money.
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Recommendations
22 The Department needs to:
a Strengthen its analysis of how different portfolios of Schools might 
contribute to its wider objectives, to support choices between applications. 
Factors linked to the Department’s wider objectives have had no clear or consistent 
impact on overall approvals.
b Increase the transparency of its use of contextual and practical factors when 
assessing applications, demonstrating the impact on selection decisions. 
Some higher-scoring applications were rejected by the Department, mostly on 
practical grounds.
c Review barriers which may be constraining applications from some areas, 
particularly those with high or severe need for additional places. There has 
been no demand to open Free Schools in some areas with significant forecast 
need for school places.
d Assess the lessons from projects with high and low capital costs, setting out 
how it determines that using temporary accommodation and paying over its 
valuations for properties offers value for money. The Department faces rising 
capital costs and some approaches lead to higher costs.
e Embed and continuously develop its framework for intervening in open Schools. 
The Department continues to develop its approach to structured intervention.
f Develop a more structured approach to applying the lessons from open 
Free Schools to approved Schools when in pre-opening. The Department has 
not fully reflected factors affecting open Schools’ success, for example, securing 
planned occupancy levels, during pre-opening.
g Assess the effects in practice of open Free Schools on the quality and 
sustainability of other local education provision. The Department has yet to 
determine a full set of indicators to assess the wider impact of open Free Schools.
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Part One
Selecting Free Schools
1.1 This Part examines the Department’s approach to selecting and opening Schools. 
Its approach has evolved with each wave. Figure 2 sets out the main stages of the 
selection process after Wave 1. We examined:
•	 applications received and Schools opened; and
•	 the Department’s approach to selecting and opening Schools.
Applications received and Schools opened
1.2 In June 2010, the Department invited applications to open a first wave of 
Free Schools in September 2011. It subsequently invited further waves of applications 
each year. By September 2013, it had opened 174 Schools and selected a further 
116 applications for Schools to open by September 2015 (Figure 3 on page 14). 
Demand has been sustained but uneven. So far, over one-third of Schools opened are 
in London, with only 3 per cent in the North East. In Wave 1, most Schools opened were 
primaries, but, in Wave 4, the greatest number of Schools approved were secondaries 
(Figure 4 on page 14). The Department has received no applications to open 
mainstream Schools from half of all districts. 
1.3 In November 2010, the Department appointed the charity New Schools Network 
(NSN). It appointed NSN without a competition. NSN provides guidance and support, 
including roadshows, to prospective applicants and to Schools approved to open. In 
November 2011, the Department reappointed NSN to March 2013, following a competitive 
process with two applications. It later extended NSN’s grant agreement to March 2014, in 
line with this process. By September 2013, it had paid NSN almost £1.5 million. NSN has 
worked with almost three-quarters of Schools open or in the pipeline, and the Department 
has asked it to hold events to help stimulate demand in areas where few applications have 
been made and where existing provision is poor quality.
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Figure 2
The Department’s process for selecting and opening Schools
Proposals submitted 
to the Department
Waves
2=281
3=236
4=263
Note
1  The Department carries out suitability and vetting tests, including due diligence, at several stages in the process.
Source: National Audit Offi ce review of Department for Education documents
Assessment
DfE assesses and 
scores applications 
against criteria 
Moderation
DfE moderates 
scores, then makes 
recommendations 
to ministers 
Decision
Ministers decide which applicants 
to interview, based on officials’ 
recommendations
Successful proposers are invited 
to interview, unsuccessful are 
turned down 
Interviews
Groups are interviewed against the 
same criteria as applications
Interview panel includes Education 
Funding Agency (EFA) financial 
expert, education adviser and 
due diligence expert where 
deemed necessary 
Following the interview, the panel 
moderates the application scores 
based on the group’s performance
Relative assessment
Senior officials meet with 
lead assessors and judge 
the relative merits of all 
applications taking into account 
contextual factors, and make 
recommendations to ministers
Officials seek guidance from 
ministers on ‘borderline’ 
applications and particular 
issues
Decision
Ministers decide which 
applications to approve 
to pre-opening, based on 
officials’ recommendations
Approval
Approved Schools go into 
pre-opening
Some groups are approved 
with conditions such as 
resubmission of finance plan
Pre-opening
Key milestones passed including appointment of 
Principal Designate and securement of site
On completion of certain activities, such as a 
statutory consultation, the Secretary of State 
signs a funding agreement
‘Readiness to open’ meeting assesses risk of 
delay or significant problems in first year
Open Free Schools
Academic years
2012/13=57
2013/14=93
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Figure 3
Free School applications and openings1
Wave Applications 
submitted
Applications not 
progressed to 
pre-opening
Cancelled/ 
withdrawn in 
pre-opening
Schools opened (academic year)
 2011/12 2012/13 2013/14
Planned openings1
2014/15 onwards
1 323 291 2 24 5 1 0
2 281 216 52 0 51 7 43
3 236 134 8 0 1 84 114
4 263 161 0 0 0 1 101
Total 1,103 802 15 24 57 93 1161
Notes
1 As at 15 November 2013: 105 working towards opening September 2014, 11 working towards opening September 2015.
2 Includes one approved School which withdrew from the Free Schools Programme but opened as a University Technical College (UTC). 
3 Includes two UTC applications, which went through the UTC application route, but are opening as Free Schools. They are not included in the application 
data for Wave 2.
4 Includes two proposals to set up Maths Free Schools which were submitted outside the competitive application round and subsequently approved. 
They are not included in the application data for Wave 3.
Source: National Audit Offi ce analysis of Department for Education data
Figure 4
Type of School open, by academic year
2011/12 2012/13 2013/14 Planned 
openings1 
2014/15 
onwards 
Total
Mainstream
Primary 17 20 34 33 104
Secondary 5 20 28 41 94
All-through 2 7 9 11 29
16–19 0 1 5 7 13
Alternative Provision 0 6 12 16 34
Special 0 3 5 8 16
Total 24 57 93 1161 290
Note
1 As at 15 November 2013: 105 working towards opening September 2014, 11 working towards opening 
September 2015.
Source: National Audit Offi ce analysis of Department for Education data
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1.4 The Department has opened increasing numbers of Free Schools each year. 
On November 2013 forecasts, it will have opened 279 Schools by September 2014, 
compared to its early capital funding planning assumptions of 315, with 11 approved 
Schools working towards opening in September 2015. It had opened ten times as many 
Free Schools by the Programme’s third year as it had opened new Academies under the 
Academies Programme from 2002/03 to 2004/05. The 2013 Spending Review provided 
capital funds for up to 180 Free Schools to open in each of 2015/16 and 2016/17.
School places
1.5 By September 2013, an estimated 24,000 pupils were being educated in Free 
Schools. Once full, the 174 open Schools would provide a total of almost 82,000 places. 
This capacity would increase to around 144,000 when the 116 Schools that have been 
approved, but are not yet open, are full.1 Thirty-four per cent of projected places are 
mainstream primary and 44 per cent are mainstream secondary. The remainder are 
16–19, Alternative Provision and Special School places.
1.6 Most, but not all, projected Free School places are in districts where there is 
a forecast need for more capacity (Figure 5 overleaf and Figure 6 on page 17). 
Addressing such need is not a formal objective of the demand-led Programme, but it is 
one of the Department’s wider priorities for capital spending.2 The Department estimates 
that 348,500 extra places are required between May 2012 and September 2015, of 
which over 90 per cent are primary. We found that:
•	 around 70 per cent of the estimated 114,000 primary and secondary places from 
open or approved Schools are in districts forecasting some need;
•	 87 per cent (27,000) of projected primary places in Free Schools opened by 
September 2013 are in districts forecasting high or severe need, 8 per cent 
(2,000) are in districts forecasting moderate need; 
•	 19 per cent (7,000) of projected secondary places in Free Schools opened by 
September 2013 are in districts forecasting high or severe need, 22 per cent 
(8,000) are in districts forecasting moderate need; and
•	 42 schools have opened in districts with no forecast need, with estimated total 
capital costs of at least £241 million out of a projected total of £950 million 
for mainstream Schools.
1 The Department estimates 130,000 places as it assumes that some approved Schools will not open.
2 The Department allocates separate capital funding, including through its Targeted Basic Need Programme, to help local 
authorities provide places – Comptroller and Auditor General, Capital funding for new school places, Session 2012-13, 
HC 1042, National Audit Office, March 2013.
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Figure 5
Open mainstream primary and all-through Free Schools at September 2013, 
against forecast need for primary places by 2015/16, by district
Notes
1  The forecast need data have been adjusted to remove capacity of Free Schools opening in 2011.
2  Need is defi ned as the surplus or shortfall of places compared to the forecast number of pupils in 2015/16 – see Appendix Two for details.
The Department assumes a minimum 5 per cent surplus as necessary to support operational fl exibility and some parental choice.
Source: National Audit Offi ce analysis of the Department for Education’s School Capacity Survey 2012
  None: district with a projected surplus of greater 
than 5 per cent
  Moderate: district with a projected surplus of 
less than 5 per cent
  High: district with a projected shortfall of less 
than 5 per cent
  Severe: district with a projected shortfall of 
greater than 5 per cent
 Primary Free School
 All-through Free School
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Figure 6
Open mainstream secondary and all-through Free Schools at September 2013, 
against forecast need for secondary places by 2015/16, by district
Notes
1  The forecast need data have been adjusted to remove capacity of Free Schools opening in 2011.
2  Need is defi ned as the surplus or shortfall of places compared to the forecast number of pupils in 2015/16 – see Appendix Two for details.
The Department assumes a minimum 5 per cent surplus as necessary to support operational fl exibility and some parental choice.
Source: National Audit Offi ce analysis of the Department for Education’s School Capacity Survey 2012
  None: district with a projected surplus of greater 
than 5 per cent
  Moderate: district with a projected surplus of 
less than 5 per cent
  High: district with a projected shortfall of less 
than 5 per cent
  Severe: district with a projected shortfall of 
greater than 5 per cent
 Secondary Free School
 All-through Free School
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1.7 From 2011 to 2013, there has been no clear pattern in the percentage of primary 
places being provided in districts with high and severe forecast need. For Wave 4, the 
Department had better information about forecast local need to inform its selection 
of Schools, although there was no consequent increase in the percentage of places 
approved in areas of high and severe need. The Department has received no 
applications to open mainstream primary Free Schools in nearly two thirds of districts 
overall, and none in half of districts with a high or severe forecast need for 2015/16.
The Department’s approach to selecting and opening Schools
1.8 The Department aims to approve applications where Schools will be judged 
‘outstanding’ or ‘good’ by Ofsted, while taking account of its wider objectives. Schools 
need to be sustainable and capable of operating autonomously within the Department’s 
overall assurance framework. The background and track record of proposing groups 
varies widely. For many applications, information about the proposing group, its education 
offer, and potential demand, is inherently limited at the application stage. The Department’s 
selection and pre-opening processes need to be sufficiently robust to identify and manage 
the risks arising before it confirms a School to open.
Wave 1 
1.9 Ministers expected the first wave of Free Schools to open in September 2011. 
In June 2010, the Department introduced a rolling application process to assess and 
support proposers, expecting around 20 Schools to open. It encouraged a variety 
of applications, including pre-existing demand from groups already known to the 
New Schools Network. The Department received 323 applications, although many 
proposers applied numerous times with minimal changes to their application. It received 
24 Alternative Provision and 15 Special School applications. It had not developed its 
policy on such schools so invited proposers to reapply in later waves.
1.10 The Department published broad evaluation criteria and expectations. Following 
a high level assessment it selected 41 applications to develop business cases. Officials 
worked alongside proposers to develop these and address issues arising. The Department 
made qualitative assessments against its published criteria and included cost estimates 
for each School, although no programme budget was set until 2011-12. Ministers retained 
discretion over approvals, agreeing 32 on a case-by-case basis. In September 2011, 
24 Schools opened (Figure 3 on page 14). The process was developmental and limitations 
included a lack of separation in support and assessment roles, timing and resource 
pressures, and constraints on comparing assessments.
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Development of the selection process
1.11 The Department recognised these limitations and from Wave 2 adopted and 
incrementally improved a structured multi-stage process. The Department introduced, 
for example, a scored assessment and formal interviews with proposers. Its education 
advisers provide challenge to all applications including at interview, and financial 
assurance staff support assessments of financial viability. Assessments have been 
made under the same broad criteria in all four waves (Figure 7 on pages 22 to 25) 
though processes, judgements and underlying criteria have developed and altered 
across waves. The Department has no formal quantitative quality threshold for approval 
but ascribes particular emphasis to its assessment of proposers’ education plans and 
their capacity and capability. Ministers retain final decisions over which proposers to 
interview and approve, on the basis of recommendations and advice.
1.12 Most applications approved following assessment have led to open Schools. At this 
stage, proposals have had significant uncertainties including future pupil numbers, key 
staff, the full composition of the governing trust, and the likely site, the last of which 
is critical to cost and parental demand. Proposers have had to demonstrate potential 
demand, such as the number of interested parents and where they live in relation to the 
proposed School’s site, but there has not been, for example, independent validation of 
this stated demand. The Department intends to strengthen key aspects further (Figure 7)
and, while we have not re-evaluated individual assessments, its processes now provide 
a reasonable basis for challenging applications, albeit with inherent limitations in the 
information available. 
1.13 The Department has scored each application against its published criteria. It has 
assessed the relative merits of applications against each other. This moderation process 
has changed some initial scores but final judgements against published criteria may not 
be fully captured in the scored assessment. In parallel, the Department has also:
•	 rejected some applications on practical grounds (such as overlaps with other 
applications in the same area, sponsored Academies and recent investments in 
other schools); and 
•	 considered factors linked to its wider objectives including, for example, forecast 
need for school places and deprivation. 
Officials exercise judgement across these elements in determining recommendations to 
ministers, who take final selection decisions. 
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1.14 The Department has an audit trail stating the rationale for each School selected, 
and most high-scoring applications are approved, with those scoring lowest rejected. 
Overall 23 per cent of higher-scoring applications were rejected and 17 per cent of 
lower-scoring applications approved. Most of those higher-scoring applications were 
rejected on practical grounds.
1.15 The Department has focused on the likelihood that the applications it approves 
will provide good quality, sustainable Schools. Nevertheless, factors linked to its wider 
objectives have had no clear or consistent impact on overall approvals, with for example 
no clear pattern over time in the proportion of Schools opening in areas of high or severe 
forecast need for places (paragraph 1.7). Nor has there been a clear pattern in the 
percentage of Schools that have opened in the most deprived areas.3 Forty-six per cent 
of schools opening in 2011 were in these areas, 54 per cent of 2012/13 openers, and 
40 per cent of September 2013 openers. The Department did not have deprivation data 
for over a third of proposed Wave 4 Schools as it lacked postcode information about the 
location of the proposed School.
1.16 In considering Wave 5 applications, the Department has changed its assessment 
of need for a Free School to incorporate the quality of local schools and need for extra 
school places, as well as parental demand. Introducing a stronger link between its 
assessment process and wider objectives should provide better analysis to support 
choices between applications of broadly equivalent quality, enabling the Department to 
consider how different portfolios of Schools might contribute most to its wider objectives. 
1.17 In Waves 2 and 3, the Department gave little weight to indicative estimates of the 
likely capital costs for each application, but increased its focus on capital costs in Wave 4 
by considering them separately from other premises issues. The overall affordability 
of recommended applications has been considered, but there is limited evidence of 
individual cost estimates having affected decisions, or that the Department has assessed 
how different combinations of approvals might affect Programme costs. The Department 
has been reluctant to automatically reject applications with high indicative costs, as up 
to half of Free Schools may occupy a different site from that initially identified. It has 
made increasing use of conditions in approving applications, making 12 Wave 4 Schools 
conditional on premises being found that offered value for money. However, these timing 
issues mean that the Department has not fully integrated cost into selection decisions 
and it requires close attention during pre-opening.
3 The lowest 30 per cent of areas by deprivation.
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Pre-opening
1.18 Approved Schools enter a ‘pre-opening’ phase, working towards signing a 
seven-year funding agreement (rolling contract) with the Department before opening. 
From Wave 3, the Department introduced three formal checkpoints, meeting proposers 
to assess progress, for example, in appointing key staff and governors, recruiting pupils 
and establishing admissions arrangements. Previously, the Department met proposers 
monthly but on a less structured basis. Proposers must be judged as making adequate 
progress, have an appropriate site secured and complete required activities, such as a 
statutory consultation on the proposed School, before the Funding Agreement is signed.
1.19 The Department has deferred or cancelled projects which it considered failed to 
meet these requirements. Across the first three waves, 14 projects have been delayed 
by the Department or at the proposer group’s request. Reasons included insufficient 
proposer capacity (five cases) or lack of a suitable and affordable site (seven cases). 
Fifteen approved Schools were cancelled or withdrawn (Figure 3), for reasons including 
lack of a suitable and affordable site, attracting too few pupils, or departmental concerns 
over the capacity of proposers. Such decisions are made on a case-by-case basis. The 
Department wrote off some £700,000 in respect of these approved proposals.
1.20 The Department also carries out due diligence checks on the suitability of people 
proposing to run Free Schools. Outcomes from these checks contributed to decisions to 
cancel several approved projects before Schools opened.
1.21 Prior to opening, a ‘readiness to open’ meeting considers any remaining obstacles 
and key challenges for the School in its first year and sets out, where necessary, actions 
required to proceed. This meeting provides the Department’s final assessment of a 
School’s risk of delayed opening or of significant problems arising. No Schools have 
been deferred at this stage. Although the Department may act to address some risks, 
such as site-related issues, it makes individual judgements about the level of risk to 
accept as Schools proceed to open. Three Free Schools from Waves 2 and 3 were 
opened having been assessed with an overall ‘red’ rating (the highest level of risk) at this 
point. Wave 1 Schools were not given an overall rating, but three opened with a ‘red’ 
assessment in two categories and five with a ‘red’ assessment in one category.
22 Part One Establishing Free Schools
Figure 7
How the Department’s processes have changed
Key ways in which the Department evaluates/monitors proposer groups Key challenges How the Department is improving its approach
Selection (application to approval) Pre-opening (post-approval to opening)
Key developments 
in the Department’s 
overall approach
Timetable – Changed the application window 
from a rolling basis in Wave 1 to a single annual 
window with effect from Wave 2.
Criteria and scoring – Short bullet-point published 
criteria in Wave 1. Increasing detail from Wave 2, 
including expectations of applicants and non-
exhaustive list of contextual factors. Greater weight 
given to education plan in Wave 2 and, in addition, 
from Wave 3, groups’ capacity and capability.
Assessment – Replaced Wave 1’s short 
application and business case process with a 
detailed application followed by interview from 
Wave 2. Lighter-touch approach for experienced 
groups introduced from Wave 4.
Timetable – Lengthened period between approval 
to opening from between seven to 12 months in 
Wave 1, to up to 16 months in Wave 4.
Progress checks – Introduced from Wave 3 more 
structured check points to assess progression 
towards opening.
Conditions – From Wave 2, conditions applied to 
some groups that needed to be addressed prior 
to opening. From Wave 4, the use of conditions 
was systematically considered for all groups.
Inherent limitations in information available at key 
decision-making points.
Managing an enlarging Programme with fixed 
resources, deploying the right level of expertise 
to each application to adequately reflect the 
risks involved.
From September 2013, the single application window 
per year has been replaced with three fixed windows 
per academic year to provide applicants with greater 
flexibility over when they can submit applications.
What makes a successful school?
1  The right people 
with the right skills 
and governance 
structures to 
support them
Tests groups’ capability and capacity, appreciation 
of roles and responsibilities, and access to the 
right skills at application and interview. 
Checks governance structures against model 
memorandum and articles.
Financial and non-financial due diligence checks 
on Lead Proposer (checks on all remaining trust 
members and directors continue if approved in 
pre-opening). Introduced a lighter-touch approach 
to all due diligence from Wave 3.
Capability tested by reviewing and challenging 
proposers’ financial and education plans.
Closer scrutiny of governors’ CVs. Introduced 
from Wave 4 an emphasis on business 
experience and a stronger message to all groups 
of the importance of strong governance.
Monitor Principal Designate recruitment and 
appointment. Education advisers attend interview 
panels for all but most experienced trusts. For 
trusts directly recruiting candidates, advisers may 
benchmark candidate exercises.
Key group members may subsequently change, 
key staff not yet appointed. 
Greater emphasis on testing governance structures’ 
capacity to run a successful school, beyond the 
initial opening.
Raising groups’ awareness of their obligations to 
notify the Department of any changes to governing 
body personnel within 14 days.
2 A feasible 
education plan
Deploys education advisers to challenge 
education and staffing plans, in context of whole 
application. Same adviser attends interview, 
where possible.
Education advisers monitor and provide support to 
groups, reporting monthly and at fixed checkpoints. 
Advisers provide a final assessment before opening 
at the ‘readiness to open’ meeting.
Education adviser guidelines for time per project 
replaced by a more risk-based approach ranging 
between one and eight days, with more time 
allocated if required on a case-by-case basis.
Managing demands on advisers’ time in an 
enlarging Programme. 
Matching advisers with appropriate experience and 
skills to applications, particularly during application 
and interview.
Revised guidance to better align to Ofsted section 5 
assessment framework.
Revised guidance and monitoring arrangements in 
response to issues identified at Al-Madinah School.
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Figure 7
How the Department’s processes have changed
Key ways in which the Department evaluates/monitors proposer groups Key challenges How the Department is improving its approach
Selection (application to approval) Pre-opening (post-approval to opening)
Key developments 
in the Department’s 
overall approach
Timetable – Changed the application window 
from a rolling basis in Wave 1 to a single annual 
window with effect from Wave 2.
Criteria and scoring – Short bullet-point published 
criteria in Wave 1. Increasing detail from Wave 2, 
including expectations of applicants and non-
exhaustive list of contextual factors. Greater weight 
given to education plan in Wave 2 and, in addition, 
from Wave 3, groups’ capacity and capability.
Assessment – Replaced Wave 1’s short 
application and business case process with a 
detailed application followed by interview from 
Wave 2. Lighter-touch approach for experienced 
groups introduced from Wave 4.
Timetable – Lengthened period between approval 
to opening from between seven to 12 months in 
Wave 1, to up to 16 months in Wave 4.
Progress checks – Introduced from Wave 3 more 
structured check points to assess progression 
towards opening.
Conditions – From Wave 2, conditions applied to 
some groups that needed to be addressed prior 
to opening. From Wave 4, the use of conditions 
was systematically considered for all groups.
Inherent limitations in information available at key 
decision-making points.
Managing an enlarging Programme with fixed 
resources, deploying the right level of expertise 
to each application to adequately reflect the 
risks involved.
From September 2013, the single application window 
per year has been replaced with three fixed windows 
per academic year to provide applicants with greater 
flexibility over when they can submit applications.
What makes a successful school?
1  The right people 
with the right skills 
and governance 
structures to 
support them
Tests groups’ capability and capacity, appreciation 
of roles and responsibilities, and access to the 
right skills at application and interview. 
Checks governance structures against model 
memorandum and articles.
Financial and non-financial due diligence checks 
on Lead Proposer (checks on all remaining trust 
members and directors continue if approved in 
pre-opening). Introduced a lighter-touch approach 
to all due diligence from Wave 3.
Capability tested by reviewing and challenging 
proposers’ financial and education plans.
Closer scrutiny of governors’ CVs. Introduced 
from Wave 4 an emphasis on business 
experience and a stronger message to all groups 
of the importance of strong governance.
Monitor Principal Designate recruitment and 
appointment. Education advisers attend interview 
panels for all but most experienced trusts. For 
trusts directly recruiting candidates, advisers may 
benchmark candidate exercises.
Key group members may subsequently change, 
key staff not yet appointed. 
Greater emphasis on testing governance structures’ 
capacity to run a successful school, beyond the 
initial opening.
Raising groups’ awareness of their obligations to 
notify the Department of any changes to governing 
body personnel within 14 days.
2 A feasible 
education plan
Deploys education advisers to challenge 
education and staffing plans, in context of whole 
application. Same adviser attends interview, 
where possible.
Education advisers monitor and provide support to 
groups, reporting monthly and at fixed checkpoints. 
Advisers provide a final assessment before opening 
at the ‘readiness to open’ meeting.
Education adviser guidelines for time per project 
replaced by a more risk-based approach ranging 
between one and eight days, with more time 
allocated if required on a case-by-case basis.
Managing demands on advisers’ time in an 
enlarging Programme. 
Matching advisers with appropriate experience and 
skills to applications, particularly during application 
and interview.
Revised guidance to better align to Ofsted section 5 
assessment framework.
Revised guidance and monitoring arrangements in 
response to issues identified at Al-Madinah School.
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Figure 7 continued
How the Department’s processes have changed
What makes a successful school? Key challenges How the Department is improving its approach
Selection (application to approval) Pre-opening (post-approval to opening)
3 Sound financial plan 
to underpin delivery 
of education plan
Lead assessor assesses proposed School’s 
financial viability and resilience, supported 
by EFA financial expertise when required. 
Education advisers assess how plans support 
the education plan.
Emphasis on groups demonstrating financial 
capability. 
Broadened sensitivity analysis to assess financial 
viability with lower than expected pupil numbers.
Financial viability explicitly tied to pupil 
recruitment. All groups’ budget plans are checked 
by the Free Schools Group, with more complex 
plans escalated to EFA for review.
Effectiveness of post-opening assurance 
arrangements rely on trusts submitting their financial 
returns promptly.
Assessing viability associated with expected pupil 
numbers, which is inherently uncertain, particularly 
for Schools without a permanent site.
From Wave 5, budget plans will require better 
narrative explanation of how they underpin the 
education plan.
Groups must demonstrate financial viability at 
70 per cent of income.
EFA financial specialists to train assessors to risk 
assess applications and involve External Assurance 
when necessary.
4 Suitable premises EFA gets detailed likely or average premises 
costs pre-approval to form part of the 
assessment process.
In Waves 1 to 3 the Department produced 
approximate estimate site costs based on phase/ 
type of school and whether in or out of London.
Capital costs within 10 per cent of average levels 
approved at official level. Pre-opening inspection 
by Ofsted for safety of building.
Up until Wave 3, all capital costs were approved 
by ministers on a case-by-case basis.
Site information is limited at selection stage and site 
costs not consistently part of selection discussions 
until Wave 4.
Schools may be delayed or cancelled in pre-opening 
due to lack of affordable site.
Site not close to parental demand identified 
by proposers.
Search for sites earlier.
Considering not to proceed with applications where 
there is no prospect of finding a suitable or value for 
money site.
5 Sufficient demand 
from parents 
and pupils
Seeks supporting evidence for expected pupil 
numbers, such as evidence of promotional 
materials, the number of interested parents and 
where they live in relation to the proposed school 
site, but does not validate this evidence.
Although the Department makes contact with the 
relevant local authority of each group selected for 
interview, it does not routinely gather information 
on levels of demand from the local authority at 
this stage.
Introduced a stronger focus on expected pupil 
numbers, linked to financial and educational 
viability, and where necessary further assess 
groups’ evidence and promotional material.
Introduced termination clauses specifically 
related to low pupil numbers for all 
September 2013 openers.
Inherent limitations in the information available at the 
selection stage.
Pupil recruitment can be more challenging before 
the group has secured a site, recruited key staff and 
signed the funding agreement.
From Wave 5, definition of demand is widened to 
test need through expressed interest from parents, 
quality of local schools and need for extra school 
places locally.
Source: Department for Education documentation
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Figure 7 continued
How the Department’s processes have changed
What makes a successful school? Key challenges How the Department is improving its approach
Selection (application to approval) Pre-opening (post-approval to opening)
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Emphasis on groups demonstrating financial 
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recruitment. All groups’ budget plans are checked 
by the Free Schools Group, with more complex 
plans escalated to EFA for review.
Effectiveness of post-opening assurance 
arrangements rely on trusts submitting their financial 
returns promptly.
Assessing viability associated with expected pupil 
numbers, which is inherently uncertain, particularly 
for Schools without a permanent site.
From Wave 5, budget plans will require better 
narrative explanation of how they underpin the 
education plan.
Groups must demonstrate financial viability at 
70 per cent of income.
EFA financial specialists to train assessors to risk 
assess applications and involve External Assurance 
when necessary.
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costs pre-approval to form part of the 
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type of school and whether in or out of London.
Capital costs within 10 per cent of average levels 
approved at official level. Pre-opening inspection 
by Ofsted for safety of building.
Up until Wave 3, all capital costs were approved 
by ministers on a case-by-case basis.
Site information is limited at selection stage and site 
costs not consistently part of selection discussions 
until Wave 4.
Schools may be delayed or cancelled in pre-opening 
due to lack of affordable site.
Site not close to parental demand identified 
by proposers.
Search for sites earlier.
Considering not to proceed with applications where 
there is no prospect of finding a suitable or value for 
money site.
5 Sufficient demand 
from parents 
and pupils
Seeks supporting evidence for expected pupil 
numbers, such as evidence of promotional 
materials, the number of interested parents and 
where they live in relation to the proposed school 
site, but does not validate this evidence.
Although the Department makes contact with the 
relevant local authority of each group selected for 
interview, it does not routinely gather information 
on levels of demand from the local authority at 
this stage.
Introduced a stronger focus on expected pupil 
numbers, linked to financial and educational 
viability, and where necessary further assess 
groups’ evidence and promotional material.
Introduced termination clauses specifically 
related to low pupil numbers for all 
September 2013 openers.
Inherent limitations in the information available at the 
selection stage.
Pupil recruitment can be more challenging before 
the group has secured a site, recruited key staff and 
signed the funding agreement.
From Wave 5, definition of demand is widened to 
test need through expressed interest from parents, 
quality of local schools and need for extra school 
places locally.
Source: Department for Education documentation
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Provider types
1.22 By encouraging new providers to open Schools, the Department aims to stimulate 
competition and choice. According to our analysis of available data, the Department has 
successfully recruited a variety of new providers.4 Parent and community groups make 
up 29 per cent of open Free Schools and teacher-led groups 18 per cent. However, 
these two groups combined only make up 22 per cent of Schools due to open from 
September 2014 onwards. Having opened their first Schools as a ‘teacher-led’ group, 
some groups have made new applications as ‘existing providers’ in later waves.
1.23 The Department has encouraged a variety of offers from proposers. Open Schools 
have included, for example, three Montessori Schools, two Steiner Schools and three 
bilingual Schools, with further such Schools in the pipeline.
1.24 The Department has invited independent schools to convert to Free Schools. 
In Wave 1, 32 per cent of applications (103) came from such schools, falling to less 
than 5 per cent (12) in Wave 4 after a change in the Department’s selection criteria. 
The Department has approved 15 independent converters in total across Waves 1 
to 4. Ofsted rated three of the five Wave 1 converters as ‘requires improvement’. 
The 12 schools converted so far:
•	 will provide almost 4,900 places in total, including 1,600 new places;
•	 cost the Department over £8 million to write-off existing debts and £15 million 
to upgrade existing facilities and provide extra accommodation; and
•	 will have received estimated revenue funding of over £37 million by the end of 
2013-14 in respect of pupils previously at the school.
1.25 The Department has accepted applications from faith groups. When assessing 
these applications, it applies additional criteria intended to ensure these Schools are 
inclusive and open to pupils of all faiths and none. Across the four waves, faith schools 
made up 26 per cent of approved mainstream Free Schools, compared to 34 per cent 
of maintained mainstream schools and 20 per cent of mainstream Academies.5 
4 Proposers self-identify their group type.
5 Alternative Provision and Special Schools cannot receive a faith designation.
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Part Two
Programme costs
2.1 This Part examines the Department’s expenditure on Free Schools. Up to 
March 2014, the Department is forecast to spend £1.1 billion on Free Schools (Figure 8).
2.2 The Education Funding Agency is responsible for acquiring and refurbishing 
premises for Free Schools, using the Department’s capital funding. Schools are given 
ownership of freehold properties acquired; for leasehold properties the School is the 
tenant. There are legal arrangements in place intended to ensure that Schools cannot 
dispose of the land and buildings without the Department’s permission and that 
properties revert back to its control should, for example, a School close.
Figure 8
The Department’s expenditure on Free Schools1
2010-11
(£m)
2011-12
(£m)
2012-13
(Unaudited)
(£m)
2013-14
(Forecast)
(£m)
Total 
(£m)
2014-152 
(Forecast)
(£m)
Total
(£m)
Capital spending 
on premises
1 49 196 497 7433 770 1,513
Pre-opening support 1 9 31 27 68
Revenue funding of 
open Free Schools
0 13 46 108 167
Post-opening support 0 2 12 21 35
Programme’s 
management costs
4 16 34 124 66
Total expenditure 6 89 319 665 1,079
Notes
1 Figures are as at September 2013.
2 Non-capital costs are not yet determined.
3 The forecast fi gure to March 2014, as agreed with HM Treasury during Spending Review 2013.
4 From 2013-14, contractor costs were capitalised and included in capital spending.
Source: National Audit Offi ce analysis of Department for Education data 
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Capital spending on premises
Estimating required funding
2.3 Under its Spending Review settlement in October 2010, the Department’s total 
capital budget was substantially smaller than it had bid for. It therefore earmarked 
£450 million to 2014-15 for the capital costs associated with opening Free Schools, 
half of the £900 million it originally estimated it required. It knew that the £450 million 
was insufficient and, in May 2011, produced a revised estimate of the capital funding 
needed, over £1.4 billion up to 2014-15 to open 350 Schools. To bridge this funding 
gap, it secured an extra £600 million capital for Free Schools in November 2011 from 
HM Treasury and used savings elsewhere in its capital budget, mainly on the Building 
Schools for the Future Programme. During the 2013 Spending Review, the Department 
forecast capital spending on Free Schools to March 2015 would total over £1.5 billion, 
just over 8 per cent of its total capital budget (Figure 8).
2.4 Providing premises for Free Schools has been more expensive than the Department 
originally assumed. It has cost on average £6.6 million to acquire and convert premises, 
compared with £3 million the Department had originally estimated in 2010. Actual costs 
for new primary Schools have varied from £713,000 to £11.2 million, and from £1.2 million 
to £36.4 million for new secondaries. The higher average cost arose, in part, because 
the Department funded more secondary schools, which are more expensive than other 
school types, than it originally assumed. According to the Department, its 2010 cost 
assumptions were aggressive in terms of the cost savings it thought it could achieve. 
It increased its assumptions in May 2011 to reflect actual costs incurred on Wave 1 
Schools and used cost assumptions in the 2013 Spending Review which reflected 
actual costs to that point.
Total capital costs
2.5 The Department estimates that the total capital costs for Free Schools in Waves 1 
to 3 will be over £1 billion (Figure 9). Capital costs have increased over time; the average 
capital cost per place provided has risen by 35 per cent in Waves 1 to 3 (Figure 10). 
This partly reflects the inclusion after Wave 1 of Special and Alternative Provision 
Schools which have a high cost per place due to their relatively small size. Wave 3 
also contained more secondary Schools in London, the South East and South West 
of England, where land and construction costs are higher, resulting in a 64 per cent 
increase in the average cost per place for secondaries.
2.6 The total capital cost per place provided has varied widely for individual Free 
Schools (Figure 11 on page 30). Eighteen per cent of Schools (27) had capital costs of 
over £25,000 per place; 14 of these were mainstream Schools. These more expensive 
projects were often based in southern England, and involved using temporary 
accommodation, purchasing a property freehold and more extensive building works.
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Figure 9
Estimated capital expenditure on Waves 1 to 3 Free Schools
Wave 1
(£m)
Wave 2
(£m)
Wave 3
(£m)
Total
(£m)
Construction costs 124 299 343 766
Acquisition of properties   27   94 101 222
Temporary accommodation 4   12   11   27
Total 155 405 455 1,015
Note
1 Figures exclude 29 Schools where there are only indicative cost estimates, totalling £268 million.
Source: National Audit Offi ce analysis of Department for Education data
Figure 10
Total capital costs per place provided
Wave 1 Wave 2 Wave 3 Increase/
(Decrease) from 
Waves 1 to 3
Average across 
all waves
Primary £12,600 £14,200 £11,100 (12%) £12,300 
Secondary £11,600 £12,900 £19,000 64% £14,800 
All-through £900 £13,900 £11,300 Not
applicable2 
£12,000 
Mainstream 
schools
£11,300 £13,400 £14,500 28% £13,500 
Special – £57,200 £63,700 Not
applicable
£61,000 
Alternative 
Provision
– £21,700 £26,300 Not
applicable
£24,000 
All schools £11,300 £13,900 £15,200 35% £13,900
Notes
1 Costs are calculated for each wave of application, regardless of when a Free School opened, and includes 
costs for independent convertors (paragraph 1.24).
2 Wave 1 data cover just two Schools, so no calculation has been made.
Source: National Audit Offi ce analysis of Department for Education data
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2.7 Approximately 60 per cent of Free Schools (107) opened in temporary 
accommodation, at a cost of at least £27 million (Figure 9). Thirty-five of these 
Schools then moved into permanent accommodation with the Education Funding 
Agency purchasing the freehold. However it paid over its valuations6 for 63 per cent of 
these freeholds, compared with 30 per cent when purchasing the freehold for schools 
that did not need temporary accommodation. In total, the Agency has purchased the 
freehold for 58 (38 per cent) of the permanent premises acquired to date (Figure 12), 
paying £27 million over its valuations in 29 cases (50 per cent) within its total acquisition 
cost of £222 million (Figure 9). 
Construction costs
2.8 The costs of building works have been lower for Free Schools than previous school 
building programmes, although comparisons do not take account of the differing nature 
of such programmes. Our analysis suggests that Schools’ average construction costs have 
been approximately 45 per cent lower than costs in other school building programmes.
2.9 Costs have been lower partly because the Department has taken an innovative 
approach to providing premises for Free Schools. It has used significant numbers 
of existing buildings to reduce costs, including properties not traditionally used for 
schools (Figure 13 overleaf). It has also reduced costs by using existing framework 
arrangements to award contracts for building works.
2.10 In order to reduce its costs, the Department also used less extensive building 
specifications than on its previous building programmes, such as Building Schools for 
the Future. It also adopted new space standards, which were approximately 15 per cent 
smaller for secondary and 5 per cent smaller for primary Schools than existing 
standards. It subsequently applied these reduced specifications and standards to all 
new school accommodation it funds, thereby reducing its cost benchmarks.
6 The valuations were commissioned from chartered surveyors and provide an indication of a property’s market value. 
They are based on past deals for similar premises and on the property’s existing use. They may not therefore equal the 
true market value.
Figure 12
Options used for acquiring Free Schools’ permanent premises
Wave 1
 
(%)
Wave 2 
(%)
Wave 3
 
(%)
Across all 
waves
(%)
Peppercorn lease 33 45 53 46
Purchase of freehold 37 38 40 38
Commercial lease 30 17 7 16
Source: National Audit Offi ce analysis of Department for Education data
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Costs of individual Free Schools
2.11 The Department sets a firm budget for a Free School’s capital costs once a site 
has been identified in the pre-opening stage, seeking ministerial and HM Treasury 
approval if certain cost thresholds are exceeded. When setting budgets, it checks that 
the costs of proposed premises are affordable and cheaper than alternative sites. It 
decides on affordability on a case-by-case basis and does not use a pre-set benchmark 
figure above which it deems premises to be too expensive. The Department has 
rejected sites as too expensive, and delayed opening seven planned schools because 
permanent premises could not be found at an acceptable cost. However, neither it 
nor HM Treasury have cancelled an approved School solely on cost grounds. It has 
subsequently increased budgets for 24 Wave 2 and 3 Schools (20 per cent), at a total 
cost of £13.6 million, in line with pre-agreed procedures.
Figure 13
Properties acquired for Free Schools’ permanent occupation
Wave 1
(%)
Wave 2
(%)
Wave 3
(%)
Across all 
waves
(%)
New build 30 34 34 34
School building 27 30 36 31
Office building 13 13 12 13
Council building 7 7 2 5
Other public sector1 3 4 6 5
Commercial building2 3 6 3 4
Community building3 7 0 6 4
Residential building 10 2 1 3
Other educational 0 4 0 1
Notes
1 Includes surplus hospital buildings, fi re and police stations.
2 Includes warehouses, a garden centre and a builder’s yard.
3 Includes community centres, church buildings and leisure facilities.
Source: National Audit Offi ce analysis of Department for Education data
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2.12 When setting the budgets, the Department makes no reference back to the 
indicative estimates prepared at the approval stage because of the uncertainties 
surrounding these (paragraph 1.17). Our analysis revealed that latest forecast outturn 
costs were higher than indicative estimates for 60 per cent of Wave 2 and 3 Schools, 
with forecast costs more than double for 20 per cent of Schools. In total, forecast 
costs were £110 million more than indicative estimates of £745 million. The Department 
has sought to improve the robustness of its approval estimates for Wave 4 onwards 
by asking the Education Funding Agency to start searches for premises before it has 
approved Free School applications, thereby enabling it to identify specific premises 
for applications under consideration.
Revenue funding
2.13 The Department forecasts that it will spend £167 million up to March 2014 on 
revenue funding to fund pupils at open Free Schools (Figure 8). There are three main 
sources of revenue funding for Free Schools, mirroring arrangements for Academies:
•	 core funding to cover day-to-day running costs;
•	 central services funding, to cover their purchase of services which are provided 
for maintained schools by local authorities; and
•	 Earmarked Annual Grant to cover emergencies and rental payments.
2.14 Free Schools’ core funding should be allocated on an equivalent basis to 
maintained schools and Academies in the same local authority area. From 2013-14, 
the Department introduced wider changes to funding for all schools which should 
provide this equivalent basis. All schools, irrespective of type, are now funded using 
the relevant authority’s formula.
2.15 Prior to these changes, and to avoid the complexity experienced in funding 
Academies, Free Schools’ funding was temporarily based on average per-pupil funding 
for schools in its authority area, giving Free Schools some certainty over funding levels. 
Our analysis suggests this method did not, overall, provide Free Schools with a financial 
advantage over other types of schools. However, using average per-pupil funding 
inherently created specific disparities since averages lack the responsiveness to school 
circumstances which is the purpose of the authority formulae from which they are derived.
34 Part Two Establishing Free Schools 
2.16 The Department estimates it duplicated funding to local authorities totalling 
£80 million over 2011-12 to 2013-14 in respect of pupils in their first year at Free 
Schools. This arises because authorities receive funding for the period April to March. 
This funding is not then revised to reflect children moving to new Free Schools in 
the September of that period until the subsequent April to March period. Duplication 
has grown each year as the Programme has expanded and is not recovered from 
local authorities. Additionally, Free Schools initially tended to overestimate the likely 
total number of pupils and the number of pupils eligible for free school meals. The 
Department can clawback funding due to inaccurate estimates but, to minimise financial 
instability for Free Schools, it has not done so.
2.17 On central services funding, from 2013-14, Free Schools and Academies will 
receive certain funding protections, including an extra £34 per primary and secondary 
pupil. The Department describes these protections as a transitional measure to reflect 
that these schools lack access to the economies of scale available to local authorities 
and to the support authorities provide to maintained schools. The Department has given 
a commitment that the rates payable to Free Schools and Academies and to maintained 
schools will converge but has not set a date for this. The Department estimates that 
funding protections for Free Schools will cost £1.4 million in 2013-14.
Financial support for new Schools
2.18 In line with other newly-opened Academies and local authority maintained schools, 
Free Schools receive financial support to help meet the pre-opening costs incurred in 
starting a new school, and the extra costs incurred as a result of the diseconomies of 
scale associated with operating a school until there are pupils recruited to all the planned 
year groups. For the first two waves of Free Schools, the Department negotiated 
the level of both pre- and post-opening support on a case-by-case basis, with wide 
variations in the level of support given (Figure 14).
2.19 From Wave 3 onwards, the Department moved to providing financial support 
to primary and secondary Free Schools in the form of fixed-rate grants or pre-agreed 
formulae, thereby reducing the time spent on agreeing support for individual Schools. 
It calculated the fixed rates and formulae using the average level of funding given to 
such Schools under its previous case-by-case approach, rather than an assessment 
of the costs actually incurred by the Schools. As a result of these changes, while total 
expenditure on pre- and post-opening support has increased as the Programme has 
grown, the average amount given for pre-opening has fallen. For example, the average 
pre-opening support given to secondary Free Schools fell from £508,000 in Wave 1 
to £300,000 in Wave 3. The average level of pre- and post-opening support given has 
been lower than the equivalent support given to other types of newly-opened schools.
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Programme management costs
2.20 The Department forecasts that it will spend £66 million on programme 
management to March 2014 (Figure 8), including £38 million on Department and 
Agency staff involved in opening and overseeing Schools. The number of such staff 
has increased from 119 in 2010-11 to 170 in 2013-14. The Department plans significant 
reductions in its own administration costs and staff numbers. It will need to carefully 
monitor the impact of changes, planned as part of these reductions, in aspects of the 
scrutiny applied to applications and individual Schools. 
Figure 14
Financial support to newly-opened Free Schools 
Free Schools 
opening in 
September 2011 
Free Schools 
opening in 
September 2012 
Pre-opening support1
Primary
Average £274,000 £210,000
Range £92,000–£447,000 £118,000–£369,000
Secondary
Average £508,000 £280,000
Range £440,000–£562,000 £118,000–£541,000
Post-opening support2
Primary
Average £135,000 £111,000
Range £63,000–£274,000 £66,000–£185,000
Secondary
Average £409,000 £319,000
Range £239,000–£601,000 £196,000–£453,000
Notes
1 Figures exclude pre-opening support of £25,000 per school given to existing independent schools transferring 
to the state sector as Free Schools.
2 Figures for post-opening support are for Schools’ fi rst year of opening only.
Source: National Audit Offi ce analysis of Department for Education data
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Part Three
Early indications of performance and oversight
3.1 The first Free Schools have been open for only two years and, as new schools 
(with the exception of former independent schools) do not yet have a track record of 
exam results. This Part therefore reviews:
•	 how Free Schools are performing so far;
•	 how the Education Funding Agency oversees their financial management 
and governance;
•	 School occupancy and pupil characteristics; and
•	 Schools’ use of freedoms.
We also reviewed how the Department uses performance information to manage the 
Programme and track its impact.
Free School performance
3.2 The Department seeks to approve Schools which are capable of being judged 
‘outstanding’ or ‘good’ by Ofsted. Ofsted inspects Free Schools within two years of their 
opening, as it does any newly-opened state-funded school, using the same inspection 
and monitoring regime as other state-funded schools. In advance of this inspection, the 
Department monitors Schools’ educational performance, appointing an education adviser 
for each open School to assess, for example, their progress since opening, help the 
School prepare for its first Ofsted inspection, and monitor risks to educational performance 
(Figure 15). The Department had concerns about the educational standards of six Free 
Schools, as at October 2013 (one Wave 1 and five Wave 2).
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3.3 By the end of October 2013, Ofsted had inspected 25 Free Schools under its new 
inspection regime that came into force in September 2012. This included all 24 opened 
in September 2011 (Figure 16) and one September 2012 opener, Al-Madinah, the 
inspection of which was brought forward in response to concerns raised with Ofsted 
and the Department for Education. Ofsted judged four schools to be ‘outstanding’, 
14 ‘good’, five ‘requires improvement’, and two ‘inadequate’ – Al-Madinah and 
Discovery New School. The small number of inspected Schools means it is difficult 
to make a robust comparison of Ofsted inspection outcomes with other schools. 
Furthermore, the population of other schools inspected by Ofsted under the same 
regime as the 25 Free Schools is not directly comparable.
Figure 16
Ofsted results for Free Schools opened in September 2011
Notes
1 Figures for schools inspected under the same regime as the 24 Free Schools under-represent local authority maintained schools and Academies previously 
rated ‘outstanding’, since Ofsted does not require schools judged ‘outstanding’ under the pre-September 2012 arrangements to be re-inspected for five years.
2 Covers inspections of 97 per cent of open schools in England on 30 June 2013. Includes schools inspected under current and previous regimes. 
As at 20 November 2013.
Source: Ofsted 
Good or outstanding (%)
Requires improvement or inadequate (%)
Free Schools (24)
Academies (844)
Local authority
maintained schools (6,412)
Academies (2,751)
Local authority
maintained schools (18,412)
0
Percentage
Inspected under new regime in 2012/13 academic year1
10 20 30 40 50 60 70 80 90 100
75 25
70 30
65 35
84 16
78 22
Free Schools’ benchmark 
75% good or outstanding
Inspected up to 31 August 2013 under both the new and previous regimes
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3.4 We examined how Ofsted’s assessments of Free Schools opening in September 2011 
compared with its assessments of neighbouring schools. We found that:
•	 fourteen out of seventeen primary Free Schools achieved Ofsted results that were 
either in line with or better than those of neighbouring schools, with three below;
•	 two out of five secondary Schools’ assessments were in line with neighbouring 
schools, with three below; and
•	 one out of two all-through Schools was judged to be in line with neighbouring 
schools and one below.
3.5 The Department accepts that some Free Schools may fail. If it considers a School’s 
educational or financial performance to be unacceptable, it may intervene in accordance 
with the funding agreement. For example, it could transfer responsibility for the School 
to a new trust. The Department is currently applying some of these provisions to Free 
Schools for the first time (paragraph 3.9).
Overseeing financial management and governance
3.6 Once Free Schools open, the Education Funding Agency becomes responsible 
for overseeing their financial management and governance. Its approach is based on 
its arrangements for Academies and, as with educational performance, it emphasises 
the School’s own responsibilities in this area. The Agency aims for its monitoring to be 
light touch and proportionate to the risks involved. It recognises the additional risks 
associated with newly-opened Schools in three ways:
•	 it assigns a named officer to each School, who can follow up on non-compliance 
and other issues identified by the Agency, School or others;
•	 the majority of Schools receive a visit from their named officer in the first term. 
The officer may be accompanied by staff from the Agency’s External Assurance 
team to provide additional scrutiny over any financial issues identified. These visits 
may result in further intervention; and
•	 the Agency and Department review the Programme as a whole each month so 
they can respond to emerging issues.
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3.7 The Agency assesses and escalates identified risks in Free Schools, and its 
approach to intervention has evolved. The named officer prepares a summary of risks 
for each Free School in its first term of opening, using a range of sources including 
the ‘readiness to open’ meeting (paragraph 1.21), information from education advisers 
(Figure 15), and their own visit. The Agency’s territorial boards then formally risk rate 
each School, escalating Schools of serious concern to a national list which informs 
subsequent monitoring. The Department introduced a more structured framework in 
September 2013 for intervention in Academies and Free Schools (covering educational 
performance, governance and financial management), providing more guidance to 
support professional judgements by its staff. In addition to embedding this framework, 
the Department and Agency’s analysis of information they receive could be enhanced 
to help identify emerging risks. The Department is developing a business analytical 
capability to help manage risks across all Academies, including Free Schools.
3.8 Free Schools’ funding agreements state that they should provide the Education 
Funding Agency with specified information and notify it of particular events, such as 
a change in the membership of the School’s governing trust. The Agency depends 
on high levels of compliance by Schools for information to support funding and 
oversight. Compliance has not been consistent in the Programme’s early years. For 
example, Free Schools must file audited financial statements with the Agency, but for 
the latest financial year available, 2011-12, nine (56 per cent) of the 16 single Academy 
trusts with open Free Schools in that year did not submit these statements by the 
Agency’s 31 December 2012 deadline, compared to 13 per cent of all Academies.7 
For the 2011-12 financial year, external auditors reported regularity concerns about one 
open Free School, Kings Science Academy. To increase Schools’ awareness of their 
compliance obligations, the Department now places greater emphasis on financial 
management and governance in its pre-opening workshops with approved Schools.
3.9 As of November 2013, three open Free Schools featured on the Agency’s list 
of 32 Academies of national concern, each because of concerns about inadequate 
financial management and governance arrangements. Two were also rated as 
‘inadequate’ by Ofsted, highlighting broader governance issues: 
•	 Discovery New School opened in September 2011. Ofsted judged it to require 
special measures in May 2013, finding that governance was inadequate. The 
Agency also reviewed financial management and governance after the School 
failed to submit a timely budget forecast, and found significant non-compliance 
with mandatory financial requirements, such as not having an approved budget 
or a long-term financial plan. Ofsted’s re-inspection found inadequate evidence of 
progress and on 22 November 2013, the Department requested from the School 
a statement of action to enable the special measures to be lifted. The Department 
intends to consider next steps once it has received this statement.
7 Eight further Schools were part of multi-academy trusts which were not required to submit separate accounts.
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•	 Following concerns raised by a whistleblower, and findings from the Agency’s 
December 2012 financial management and governance review, it commissioned a 
formal investigation into Kings Science Academy, which opened in 2011. In May 2013 
this reported major failings in financial controls, including that some pre-opening 
funding had not been used for its intended purpose, with some fabricated invoices 
submitted to the Department. The Agency judges that the School has made 
good progress in responding to a formal financial notice to improve, and it is also 
recovering almost £77,000 from the School. The Agency reported a potential fraud in 
April 2013. A police investigation was launched in November 2013.
•	 The Agency was contacted by whistleblowers about possible financial irregularities 
at Al-Madinah School, which opened in September 2012. The Agency launched 
a financial management and governance review, and a formal investigation. In 
September 2013 the investigation reported significant financial management failings, 
including irregular payments of £19,000. In October 2013 Ofsted judged the School 
as ‘inadequate’ and placed it in special measures. On 22 November 2013 the 
Department set out its intention to bring in a more experienced trust to deliver the 
improvements needed.
School occupancy and pupil characteristics 
3.10 Good take-up of places underpins a Free School’s viability and is the clearest indicator 
of local demand. It is natural that some new Schools will take time to reach full capacity 
depending on their planned expansion rate and recruitment performance. However, local 
parental demand has not always materialised and many Schools are initially attracting fewer 
pupils than their planned admission number (PAN).8 Of Schools that opened:
•	 in September 2011, half (12) attracted their PAN when they first opened, increasing 
to an estimated three quarters (18) in their third year.9 A quarter (6) were at least 
one-fifth below their PAN in their opening year, but this had reduced to five Schools 
in the second year and one School in the third year after opening;
•	 in September 2012, 16 per cent (9) attracted their PAN when they first opened, 
increasing to an estimated 40 per cent (23) in their second year. Forty-seven per cent 
(27) were at least one-fifth below their PAN in their opening year. An estimated 
40 per cent of Schools (23) remained at least one-fifth below their PAN in their 
second year; and
•	 in September 2013, an estimated 30 per cent (28) attracted their PAN, and 
38 per cent (35) were at least one-fifth below their PAN.
Overall, Free Schools have filled around three-quarters of their planned admissions when 
they first opened. To date, an estimated 86 per cent of Free Schools’ total number of 
planned admission places has been filled. 
8 The PAN is the number of places advertised by a Free School when it invites applications from parents. A School is 
considered to have met its PAN when 97.5 per cent of its PAN is achieved. Free Schools are funded based on estimates 
of how many pupils they expect to admit, which may differ from the PAN.
9  Estimates are on the basis of data provided by open Free Schools to the Department in November 2013.
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3.11 Demand may be lower if a Free School is eventually sited some distance away from 
where the proposer group originally identified parental demand. Free Schools opening 
in temporary accommodation have been more likely to open with a greater proportion of 
unfilled places: 46 per cent of such Schools had more than one-fifth of planned admission 
places unfilled in their first year, compared with 30 per cent of Schools that opened in their 
permanent accommodation. Over 40 per cent of Schools opening with more than one-fifth 
of planned admission places unfilled signed their funding agreement within four weeks 
of opening.10 Where lower than expected pupil numbers affect a School’s ability to set a 
balanced budget, the Agency may intervene to require a recovery plan.
3.12 Our analysis of available data on 81 open Free Schools shows that they have so 
far drawn their pupils from wider catchment areas than their neighbouring schools. The 
distance Free School pupils travel to school is on average more than twice that of pupils 
in neighbouring maintained schools and over one and a half times more than that travelled 
by pupils in neighbouring Academies (Figure 17). On the whole, these Free Schools’ 
pupils are less likely to be entitled to free school meals than pupils in neighbouring schools 
(16 per cent of Free School pupils, compared to 25 per cent in neighbouring schools and 
17 per cent across England), and are less likely to have English as an additional language 
than pupils in neighbouring schools (18 per cent of Free School pupils, compared to 
36 per cent in neighbouring schools and 15 per cent across England).
10 The Department will deliberately delay signing a funding agreement until it is satisfied pupil numbers are sufficient.
Figure 17
Distance travelled to school by Free School pupils
Distance travelled (miles)
Note
1 Any maintained school or Academy which is a neighbour to more than one Free School will be counted more than 
once in the above figures.
Source: National Audit Office review of Department for Education’s data 
Free Schools (79)
Neighbouring maintained (503)
Primary Secondary Primary Secondary
2011 openers 2012 openers
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Use of freedoms 
3.13 The Department intends that the Free Schools Programme should encourage 
innovation. Free Schools have some freedoms which local authority maintained schools 
do not have, for example, they do not have to follow the National Curriculum or adhere 
to national pay and conditions for teachers; they may also choose to employ subject 
specialists as teachers without Qualified Teacher Status. The Department has not yet 
collected or assessed how Free Schools’ use of broader freedoms are meeting its goal 
of innovation. The further development of the Programme gives the Department the 
opportunity to do this and it is considering how best to capture this information as the 
Programme expands.
3.14 Amongst their flexibilities, Free Schools can choose to employ teaching staff without 
Qualified Teacher Status. As at November 2012, over 11 per cent of the teaching staff in 
64 Free Schools’ responding to the Department’s 2012 School Workforce Census were 
unqualified, compared with just under 4 per cent for all state-funded schools in England.
3.15 Free Schools can also be more flexible about admissions. All state-funded schools are 
required to comply with the Admissions Code, but the Department can allow derogations 
to the Code for mainstream Academies including Free Schools. By August 2013, it had 
agreed derogations for 35 Free Schools of which over three-quarters (27) gave priority to 
the children of the Schools’ founders. Twenty-one objections were raised with the Office of 
the Schools Adjudicator between September 2011 and October 2013 about the admissions 
policies of Free Schools. Of these, ten were either fully or partially upheld.
The Department’s use of performance information
3.16 The increasing scale of the Programme provides a growing evidence base of how 
Free Schools operate in practice. Once Schools have opened, the Department has not 
fully captured or evaluated which factors have most impact on School performance, 
such as occupancy trends or departure of head teachers. As the number of open 
Schools grows, the Department will be able to systematically analyse information about 
how they are performing and use this information to further strengthen its assessment 
and pre-opening process for future waves.
3.17  The Department is developing key performance indicators covering, for example, 
site, pupil recruitment and governance, which it aims to use to identify and escalate risks 
to projects earlier and more consistently in the pre-opening process. It is trialling these 
indicators for Wave 4. 
3.18 The Department carries out impact assessments for individual Free Schools prior 
to opening, but has yet to set out how it will assess the overall impact of Free Schools 
on the performance of other schools in a local area. The Department has recognised it 
needs to develop ways of tracking progress and published a value for money framework 
for the Programme in November 2013. Its approach does not yet consider how 
investment in selected Schools maps to the Programme’s objectives and will require a 
full set of indicators to support a clear assessment of the Programme’s value for money.
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Appendix One
Our audit approach
1 We reviewed:
•	 the Department’s approach to selecting and opening Free Schools;
•	 the Programme’s costs; and
•	 early indications of the performance and oversight of open Schools.
2 We analysed what arrangements would have been optimal in terms of:
•	 the Department’s selection of Free Schools and their contribution to its 
Programme objectives;
•	 its management of the costs of the Free Schools Programme; and
•	 its oversight of Free Schools and their performance.
3 By ‘optimal’ we mean the most desirable possible, while acknowledging expressed 
or implied restrictions or constraints. Restrictions or constraints in this context are:
•	 the Department’s determination to open Schools quickly; and
•	 the limitations imposed by a public spending settlement that must reconcile 
accountability for public funds with the policy aim of autonomy for schools.
4 Our audit approach is summarised in Figure 18. Our evidence base is described 
in Appendix Two.
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Figure 18
Our audit approach
The objective of 
government
How this will 
be achieved
Our study
Our evaluative 
criteria
Our evidence
(see Appendix Two 
for details)
Our value-for-
money conclusion
We considered the effectiveness 
of the selection of Schools by:
•	 analysing application data, 
including data on groups 
proposing schools; 
•	 interviewing Departmental 
officials;
•	 reviewing published and 
Departmental documents;
•	 analysing data on the location 
and type of open Schools;
•	 examining the development 
of selection and pre-opening 
processes over time; and
•	 interviewing a sample of 
Free Schools and local 
authorities.
We assessed how the 
Department tracks Free Schools’ 
early performance by: 
•	 interviewing Departmental 
officials;
•	 reviewing Departmental 
data on aspects of Schools’ 
performance;
•	 reviewing Ofsted inspection 
results for Schools;
•	 reviewing published and 
Departmental documents;
•	 interviewing a sample of 
Free Schools; and
•	 examining the development 
of the approach to oversight.
Has the Department managed 
selection of Free Schools 
effectively?
Does the Department have 
mechanisms for tracking Schools’ 
early performance and practice?
Has the Department identified 
and managed the costs of the 
Programme?
We analysed cost identification 
and management by:
•	 interviewing Departmental 
officials;
•	 analysing data on the capital 
costs incurred in acquiring 
premises for Schools;
•	 analysing data on the funding 
given to Schools to assist 
their setting up; 
•	 reviewing the mechanism for 
allocating revenue funding to 
open Free Schools;
•	 examining a sample of 
property acquisitions; and
•	 reviewing the development of 
the Department’s approach 
to funding Free Schools.
To open high quality schools and thereby raise standards across the school system.
The Department tries to meet this aim through approving applications with a high quality educational vision and 
plan, underpinned by groups capable of opening Schools that will be judged ‘outstanding’ or ‘good’ by Ofsted. The 
Department also seeks to increase local choice for parents, inject competition between schools, tackle educational 
inequality, and encourage innovation, through a wider range of providers bringing new approaches to education.
The Department’s selection of Free Schools to achieve its objectives; how well it has identified and managed costs 
of establishing Free Schools; and its oversight of performance and governance.
By opening 174 Free Schools since 2010, with more Schools in the pipeline, the Department has made clear progress 
in delivering a policy priority. Many new Schools have been established quickly and at relatively low cost, and the 
Department’s assessment of applications has improved. The Department aims to open high quality, sustainable 
schools. The Programme’s success and value for money depend on how Free Schools perform in the future. To date, 
the primary factor in decision-making has been opening Schools at pace, rather than maximising value for money. 
The Department will need to exert more control to contain a rising cost trend. Its ability to fully integrate cost when 
selecting Schools has been limited by uncertainty over sites, and its wider objectives have not yet had a clear and 
consistent impact on decisions. It is seeking to address these points in the latest waves of the Programme.
To safeguard its £1.5 billion planned investment, oversight of open Schools will need to systematically respond to 
emerging risks, and the overall governance framework may require review in the light of experience, including the 
problems identified in a few of these early Schools.
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Appendix Two
Our evidence base
1 We reached our conclusion on value for money after analysing evidence we 
collected between April and November 2013.
2 We applied an analytical framework with evaluative criteria to consider what 
would be optimal, in the selection of Free Schools from applications, management of 
programme costs, and oversight and performance of open schools. Our audit approach 
is outlined in Appendix One.
3 We examined the Department’s processes for selecting Free Schools for opening 
and how these developed over time, and reviewed the results of these processes. 
We also examined where Schools had opened in terms of the need for school places 
and areas of deprivation:
•	 We interviewed Departmental officials and reviewed Departmental documentation 
to understand how the Department selected Free Schools for opening and how its 
approach to this changed over each wave of applications.
•	 We reviewed the Department’s appointment of the New Schools Network and 
interviewed NSN about its role. 
•	 We analysed application data to identify how the Department had assessed 
applications and how it had applied its process to select Schools.
•	 We visited six Free Schools and spoke to the local authorities in which they were 
based to gain their views on the process for applying and opening Free Schools.
•	 To estimate the relative level of need for new school places, we used data collected 
by the Department from local authorities in May 2012. We used this to estimate 
the surplus or shortfall of places, based on existing capacity as a proportion of 
projected pupil numbers in 2015/16, as set out in our report Capital funding for new 
school places (HC 1042), 15 March 2013. This is consistent with the method the 
Department used to allocate capital funding for new school places for 2013-14 and 
2014-15. The Department has introduced a revised method of categorising need 
for the purpose of Free School applications, which may lead to some differences 
between estimates made by the NAO and by the Department.
•	 We analysed the location data for applications and open Schools to determine 
their lower super output area. We then identified Schools opening in the lowest 
30 per cent of areas by deprivation, using the index of multiple deprivation. 
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4 We examined the Department’s expenditure on the Free Schools Programme, 
including its spending on the acquisition of premises for Schools, revenue funding 
support, and its administration costs.
•	 We reviewed internal Departmental documents to establish the Department’s 
assumptions in its 2010 Spending Review bid and settlement on the amount of 
capital funding it needed to acquire premises for Free Schools.
•	 We analysed Departmental data on the capital costs incurred for each individual 
Free School to identify trends and variations in costs and examined a sample of 
six property acquisitions made.
•	 We interviewed Departmental officials and reviewed Departmental documents to 
understand the Department’s actual expenditure on managing the Programme and 
its provision of revenue funding to open Free Schools.
•	 We modelled the revenue funding allocations made to open Free Schools to 
identify whether there was funding equivalence between these Schools and 
Academies and local authority maintained schools.
5 We reviewed how the Department and Education Funding Agency oversee 
the financial and academic performance of open Free Schools, and examined early 
indicators of their performance.
•	 We interviewed officials and reviewed relevant internal documents to understand 
how the Department and Education Funding Agency monitor the financial and 
academic performance of Free Schools, both in the run-up to and after their 
opening, and how they intervene in cases of poor performance.
•	 We visited six Free Schools to gain their views on the oversight regime and the 
support they had received from the Department and Agency.
•	 We interviewed Ofsted to discuss its role in inspecting Free Schools, and reviewed 
relevant published inspection reports. We analysed the Ofsted results of the first 
24 open Free Schools against their neighbouring schools. For mainstream Free 
Schools, neighbouring schools are defined as being located within a set distance. 
This distance is defined as 80 per cent of the average distance pupils travel to 
school in the district in which the Free School is located and is limited to ten miles. 
All schools located within this distance from the Free School are included, up to 
a maximum of 15 schools. For Alternative Provision and Special Free Schools, 
all Special Schools within 15 miles are included, with a maximum of 20 schools.
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•	 We analysed Departmental data on: occupancy levels; the number of unqualified 
teachers employed; and derogations from and objections about admissions in 
open Free Schools. Data on occupancy levels in open Free Schools was drawn 
from the School Censuses of 2012 and 2013, and from data provided to the 
Department by open Free Schools in November 2013. We reviewed data on 
unqualified teachers from the Department’s 2012 School Workforce Census.
•	 We analysed available data for 81 open Free Schools from the January 2013 
School Census to calculate distances pupils travelled to these Schools; the number 
of pupils entitled to free school meals and those with English as an additional 
language and compared them to neighbouring schools, applying the same 
methodology as above.
•	 We reviewed the Department’s overall approach to tracking progress of the 
Programme, including key performance indicators and its value for money framework.
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